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I:I 1. On / Kovember 1952, the double tracking of the rallroasd bridge over the Oder
River in Frankfurt/Oder was completed. For the time being, the bridge is still
spersted single track, bacause the newly laid bridge track haes not been
25X1 connected.l
| | 2. | |tke
double trecking of the railroad bridge at Frenkfurt/Oder was to bs campleted on
25X1 4 November and that traffic over the bridge was to be resumed subsequently.l
3. In early November, | |work on the
25X1 staking off of the Bergfelde-Wustermark rallroad line had besn started. Flans
- had been made to withdraw some construction firms from the Nordring Berlin and
to employ them for work on the Hordwestring.?
25X1 :
4. The Blankepburg-Birkenwerder railroad line could not be opened on 1 November
25X1 as scheduled, but efforts were to be made to have the line completed by 10
November .3
25X1
|:|5. In late October, | |work on the enlargement of the Kuestrin/
Kietz ratlrosd station had been suspended. | |
25X1 work vas stopred on 1 October and| |some of the workers previously employed
25X1 there were sent to Fueratenberg on the Oder River.4
I:I 6. In mid-November, | |work wee being done on preliminary designs
for the reconstruction of the Oder bridge near Neuruednitz at the Designs Bureaun
25X1 of East German railroads.’
7. In mid-November, | la signel box
25X1 was under construction nesr Borchtits on Rusgen Island. The sigbal box was to
serve the newly constructed branch line to Glowo.
25X18. In mid-November,| |the railroad bridge ovar the Grens-.

P AnmawmendeStralsund rallread line was completed.:
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I:l 9. A new railrosd station at Blankenburg-North has been under con-
etruction since esrly November. The gro,‘]ect is connected with the

25X1 construction of the Nordring Berlin.’ .

|:| 10. On 7 Rovember, double-track operations were started on the Ruhland-
'Elsterwerda railroad line.8 :

25X1
[ ]ue | | status of the double tracking of
the Oder River bridges|
25X1
25X1
25X1
a. Rallrcad bridge over the Oder River at Frankfurt/Oder:
Designation of Span Status of Shop Work Status of Assembly
Work
Ia completed completed
I1a " "
IIIa n »
IVs " "
Va . n
Yia . "
ViIa " "
VIiIa " .
Ifa n "
Xa " "
¥Ib 85 percent completed "
ViIIb " »
A totel of 118 men working two shifts were employed.?
b. Railroad bridge over the Oder River at Kuestrin:
Designation of Span Status of Shop Work Status of Assembly
_Work
IVa completed 99 percent éompleted
Iia 42 percent completsd ‘
I11a 99 percent completed 95 percent completed
Va completed 99 percent completed
A total of 36 men working one shift was employed on the bridge site.
Pending further directives by central construction headquarters,
shop work on structural elements of the bridge was suspended .10
25X1
25X1 12, | |status of construetion
work on the Vacha-Unterbreigbach railroad ling|
25X1

I‘Wﬂr -on tne conatruction of the line was started on 1 September with a
work force of 1,400 men. The completion date for the line is 1

December 1952. On 16 October, the status of construction work wes as
follows:

a. About 43 percent of the achéduled' excavation work> was completed;
b, About 73 percent of the scheduled conereting work was done;
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¢. Of the 5,270 meters of roadbed, 2,800 meters, 1.e. 53 percent
of the total, were completed;
d. A total of 1,000 mesters of track, i.e. 19 percent of the
trackage required, was laid.
[the project would be completed by 1 December
according to schedule.ll

muehlen-Kluetz railrosd line to the 5CC3

%The Greveamuehlen-Kluetz railroad line is 15.3 km in length end
consists of type-6 rails. A speed limit of 40 km/h and a 16 ton
maximm axle pressure limit has been established for the line. The
line is provided with a gravel ballast, and its subgrade consists of
loam. A short distance before the Kluetz railroad station, there is a
1:80 grede., There are no bridges. Stops with loading tracks are at
Gostorf, Moor, .eppenhagen and Stellshegen. The trackage at Moor and
Reppenhagen is 135 and 126 meters long respectively. The eight tracks
at the Kluets railroad station have the following lengths:

|
[status of the Greves-

Track 1: 231 meters

Track 2: 350 " (through track)

Track 3: 58 " track to engine house X
Track 43 166 " track to side-loading ramp
Track 53 24 " track to end-loading ramp
Track 63 175 °® loading track

Track 7: 175 " lozding track

Track 8: 237 % privete spur track

As Kluetz 1is the terminsl of this line, turntables 1l.5 meters in
dismeter were installed at the ends of tracks 1, 2 and 3."

This letter was put out afier a colonel of the SCC had visi the
Schwerin regional railroad headquarters in mid-October 1952.

On 2 and 3 November, the bridge was closed becsuse of
_assembly work on the second track.| | .

en Originally, work on the so-called Nordwestring Berlin
was 1o be started in 1953. However, at a conference of the Council of
Minicters it wes resolved to have constietion work sterted in 1952,

I | o

[ |Cogment; This refers to the Nordring Berlin, which has been
under construction since June 1952. Its completion date has been post-
poned several times.| |t appears that the
project was not completed on 10 November either, as its official
opening has not been mentioned in the East German press.

t.[  |last information on the enlargement of the Kueatrin/
Kiets border station| | °

The reconstruction of this destroyed bridge, which ia
about 700 meters long, was added to the 1953 reilrnad construction
program, probebly for strategic reasons.| ] -

G Information on tlﬁ.s new feeder line to the naval base
wnder cnnstmctilan on Jasmunder Bodden was transmitted previously.
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[ [the construction of this permanent
ridge s to replace a temporary structure] ]

[ lComment, Elsterwerde ia about halfway between Ruhland and Falkenberg.
The double tracking of this line, which is of importance for the Iusatian
broun coal and industrial area. was included in the 1952 railroad
construction program.| | . .

te Information on the double tracking of this most importent
reilroad bridge over the Oder River was transmitted previously.
| | It is believed that double-track
operations will be started in early December.

[__lComent, Because of a shortage of construction materigls, the
completion date for the second track of this bridge had to be postponed
to May 1953, | I > -

Information on this construction project, which is used
by the large potash plant in Unterbreizbach on the zonal boundary, was
transmitted previously.| ] .

C ; The Sovlet interest in this branch line may have been becsuse
of two reasons. The line may be scheduled to be dismsntled in order to
obtain reils for urgent railroad construction projects, and for this
reason had to be checked, because the dismantling of railroad lines
requires the spproval of the Soviets, Or the Soviets may intend to
establish a militery installation of an undetermined type in the Kluetz
area and for this reason requested information on the physical status
of the line. However, the latter essumption apoears less probable

“because of the vicinity of the zonal boundary and the lack of any
pertinent information indicating the establishment of a new installation.
In its present status, the line cannot be used by heavy trains.
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